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•  List 7 success factors for QI teams 

•  Demonstrate multiple approaches/QI languages 

•  Review case studies which demonstrate those success 

factors (or the absence of those success factors!) 

Learning Objectives 
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Seven Success Factors 
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1. Clear focus 

2. Right people in the room 

3. Clear roles 

4. Method keeps people on track 

5. Steady progress 

6. Organizational support during and 

after project … holding the gains 

emphasized 

7. Teams recognized and progress 

celebrated 
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Clear Focus 
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• AIM Statement, or 

• Team Charter, or 

• Project Definition Document 

• Something which defines (at a 

minimum)… 

• Problem/opportunity 

• Measures of success (targets and goals as 

appropriate) 

• Team 
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Right People in the Room 
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• Represent … 

• Functions 

• Steps 

• Other stakeholders 

• 5-7 team members is ideal 

• Sometimes other stakeholder needs 

can be met through regular 

communication/updates 
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Clear Roles 
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• Team leader – who is responsible 

for success of the project? 

• Facilitator – who brings 

tools/methods knowledge and 

meetings/group dynamic 

management skills?  

• Sponsor – who is governing and 

resourcing this effort? 

• Process owner – who is responsible 

for on-going success of process? 
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Methods and Tools 
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• PDCA/PDSA, or 

• Business Process Analysis, or 

• Public Health Model, or 

• 6Sigma-Lean, or 

• Some kind of recipe(s) which ... 

• Guides team 

• Helps them be efficient and 

productive 

• Sets up process for continuous 

improvement 
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Steady Progress 
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• Meeting regularly, for defined period of 

time 

• Manage team timeline 

• Avoid … “one hour every few weeks” … 

you may never finish 
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Organizational Support 
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• Team members and their managers 

understand importance of project 

• Sponsor is clear on expectations, resources 

and constraints 

• Sponsor understands the project is just the 

beginning 

• Process owner(s) will need to be determined 

• On-going management of the process is 

necessary 
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Holding the Gains 
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•Sometimes the project is the easy part 

•Are measures being maintained? 

•Who is accountable for controlling and 

improving from here?  
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Recognize and Celebrate 
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• Staff pay attention to what leaders 

pay attention to 

• Greatest incentive to participate in 

future efforts is management 

appreciation 

• Spread value and learning through 

attention 

• “Failure” may still be a success 
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From Spokane 

• Opioid Treatment Program: Improving the Client 

Discharge Process 

• Immunization Outreach Program: Improving School 

Immunization Records 

• Vaccine for Children Program: Improving Monthly 

Provider Reporting  

From Tacoma-Pierce County 

• Title XIX AdMatch 

• Low Birth Weight 

• Contract Management 

• Vital Records 

From DOH 

• Verifying Applicant Qualifications 

Stories from the field (click a link to see the presentation) 
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Thanks for viewing this presentation! 
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Please visit our website for more information…  

Public Health Performance Management Centers for 

Excellence 

 

...Community and/or State Health Improvement Plans 

(CHIP/SHIP)  

...National Accreditation  

...Performance Measurement  

...Public Health Standards in Washington State  

...Quality Improvement  

...Strategic Planning 
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Spokane Regional Health District 

Opioid Treatment Program 

Quality Improvement Project: Improving the Client 
Discharge Process  

2011 



Opiod Treatment Team Members 

• Program manager 

• Nurses 

• Epidemiologist 

• Counselors 

• Administrative staff 

 

 

 

 

Our Team 
 

 

 

 

 

 

 

 

 



Project Description 

Problem:  

• Inconsistency in the detox and discharge process of 
non-compliant patients. 

How identified:  

• Committee review revealed multiple inconsistencies 
in the detox and discharge process 

• Used Process Navigator (flow chart) to understand 
current process(es) and need for improvement. 

.  

 

 



Aim statement and Change Theory  

• Reduce the percent of non-compliant patient 
discharges among all Opioid Treatment 
Patients (OTP) by 10% by March, 2010 

 

 

 



Strategies 

Reduce non-compliant discharges 

• Process Navigator (flow chart) and Process 
Redesign to develop one unified process 

• Staff education and training on new process 



Most successful QI tools and methods 

• Process Navigator-understand problem 

• Process Redesign-develop solution 

• Brainstorming-create buy-in and a great 
solution 

 

. 

 

 

 



Results: Health Outcomes 

• Improved overall program efficacy by 11% 

 

 



Results: Process Outcomes 

• Reduced the percent of non-compliant patient 
discharges among all Opioid Treatment 
discharges by 18.7% 

 



Results: Process Outcomes 
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Celebration 

• This QI project was presented to the 
SRHD Board of Health in February of 
2011 for recognition of their efforts and 
accomplishment. 



Lessons Learned 

• Unless a process is defined, everyone creates their 
own best practice 

• Staff like to be part of the solution 

• Consistency helps understanding and staff moral  



Overall Goal: Reduce non-compliant discharges from Opioid Treatment 
CHIPS –  

Problem Description: (How was need identified?) 

Committee review revealed multiple inconsistencies in 
the detox and discharge process of non-compliant 
patients. 

 

Project Results:  

 

• Increased efficacy of program by 10% 

• Reduced percent of non-compliant patient discharges among all 

Opioid Treatment patients by 18.7% 

Quality Improvement Tools Used:  

Process Navigator 

Brainstorming 

Objective:  

Reduce the percent of non-compliant discharges among 
all Opioid Treatment patients by 10% by March, 2010.   

Project Measures: 

Measure #1: % of non-compliant patients discharged among all 

patient discharged     

Measure #2:   rate of non-compliant discharges among all patients 

enrolled in Opioid Treatment program  

 

Activities for Improvement: 

 

• Process Navigator/ Process Redesign to develop new 

process 

• Staff Training and Education on new process 
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Spokane Regional Health District 

Immunization Outreach Program 

Quality Improvement Project: Improving School Immunization Records 

2011 



School Record Review Project 

Problem Description: 

• Immunization rates in Spokane (72.6%) are lower than the state (76.4%) 
and nation (80.9%).  

• Exemption rates in Spokane (2008/2009 school year) were higher (7.4%) 
than the state (5.7%). 

 

Quality Improvement Tools Used:  

• Logic Model Measurement Data  

• Multiple tools – brainstorming, problem solving, spreadsheets and charts. 
Customized for each school.  

 



AIM Statements 

• Decrease convenience personal exemptions 
of children attending in participating school 
Districts by 15% by July 2010. 

• Increase immunization rates of children 
attending in participating school districts by 
15% by July 2010. 

 

 Baseline: varied by school and antigen 



Interventions 

Activities for Improvement: 

Worked with school staff to review immunization records on file. 

 

Provided training on Child Profile to school personnel. 

 

Provided information (letters and phone calls) to parents with children 
attending school and childcare on the consequences of exempting their 
child from immunizations. 

 

 

   

 

 



Project Measures: Out of Compliance 



Project Results: Compliance 



Project Results: Exemptions 



Problem description:  
Immunization rates in Spokane are lower than the state and nation.  
Additionally immunization exemption rates are higher than the state. 

 
Objective:  
•Decrease convenience personal exemptions of children attending school and 
childcare by 15% by July 30,2010 

•Increase the number of children in compliance attending school and childcare 
by 15% by July 30,2010 

•Enter 100% of provider verified information in to Child Profile immunization 
registry by July 30,2010 

 

Quality Improvement Tools Used:  The quality improvement tools used 
to compile and analyze data were brainstorming, prioritization, problem 
solving, spreadsheets, and charts.  These tools helped to customize the 
project for each school or childcare center in order to increase the impact 
on personal exemption rates, compliance rate, and use of Child Profile. 

 

Activities for Improvement: 
•Provided information to parents with children attending school and 
childcare on the consequences of exempting their child from 
immunizations. 
•Information was provided to parent by letter and phone calls. 

Project Results:  
•Reduction in convenience personal exemptions on file by an 
average of 3.2% for the school project and 0.8% for the childcare 
project 
•Increase number of children in compliance by 21.5% for both 
school and childcare project 
•All 132 provider verified immunization records were entered into 
Child Profile 

 
Project Measures:  
•Percent of children with personal exemptions on file for 
school project 
•Percent of children that are in compliance 

•Percent of records entered into Child Profile (132) 

Performance Measurements and Goals:  
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Goal:  Improve age appropriate school-based immunization status 

Disease Prevention & Response – School/childcare Immunization Record Review Project 



Lessons Learned 

• Every school district tracks immunizations differently 

• Discrepancies with parent-reported data 

• Exemptions of “convenience” = unreliable data 

• Phone calls to parents got the best results 

• Schools need to take on project to make it 
sustainable 

• AIM statements developed prior to having a clear 
understanding of data quality, resulting in challenges 
with project measures 
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Spokane Regional Health District 

Vaccine for Children Program 

Quality Improvement Project: Improving Monthly Provider Reporting  

2011 



Vaccine For Children Program -  
Monthly Provider Reporting 

Problem Description: 

2009 logic model data:  48% provider reports required follow-up due to errors 

July 2010:  87% provider reports required follow-up due to errors 

 

Quality Improvement Tools Used:  

• Logic Model Measurement Data  

• Fishbone Diagram 

• Check Sheet 

 



AIM Statement 

• Decrease the percentage of monthly 
accountability reports submitted by Spokane 
County medical providers who participate in 
the Vaccine for Children program needing staff 
follow-up by 50% by September 2010. 

 

Baseline: 87% reports had errors in July 2010 

 



Interventions 

Activities for Improvement: 

1. Created instruction manual with sample provider reports 
for the problem providers to follow when completing their 
own reports. 

2. Met with problem providers one-on-one to educate them 
on how to correctly complete reporting documents. 

3. After report received and errors found, contacted providers 
by email, fax and phone to discuss reporting issues and 
educate them how to properly do it next time. 

 

 

 

 



Percentage provider reports submitted 
requiring staff follow-up due to errors    

Results:  
59% decrease 

Project Measure 



          Contact Information: Danielle Cline, 324-1414, dcline@spokanecounty.org   
                                                                                                                                 Date: 11/04/10 

 

 

Problem Description: 

2009 logic model information showed that 48% of provider reports required 

follow-up.  Data collected in July 2010 showed an increase to 87% of provider 

reports required follow-up. 

Objective:  

Spokane County medical providers who participate in the Vaccine for Children 
program will submit 50% fewer monthly accountability reports needing 
follow-up by September 2010, compared to the amount of reports submitted 
needing follow-up in July 2010. 

.  
Performance Measurements and Goals:

 

Project Measure:  

Percentage of provider reports submitted requiring follow-up by 

September 2010     

Quality Improvement Tools Used:  

1) Fishbone Diagram 

2) Check Sheet 

     

Project Result:  

Over 50% decrease in the number of provider reports submitted 
by September 2010 needed follow-up 

 

Goal:  All submitted monthly vaccine accountability provider reports will not require follow-up  
Disease Prevention & Response – Vaccine For Children Provider Monthly Reporting 

Activities for Improvement: 

1) Met with problem providers one-on-one to educate them on how to 

correctly complete reporting documents. 

 

2) Created instruction manual with sample provider reports for the 

problem providers to follow when completing their own reports. 

 

3) Contacted providers by email, fax and phone to discuss reporting 

issues and educate them how to properly do it next time. 



Lessons Learned 

• Educating providers “real time” is more effective 

• Ongoing challenge with staff turnover 

• Some providers do not use technology 

 

Next Steps: 

1. Developed auto fill form – continue to implement with 
providers who are computer literate 

2. Annual mandatory meeting for all VFC providers coming up 
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XIX AdMatch QI Project 
A “hybrid” between QI-QP 



AdMatch Improvement Project Summary 
Define 

Mission: “Increase the total Title XIX administrative 
match dollars appropriately reimbursed to the 
agency annually (by 30% or more)” 

Measures: 

– Outcome: $ collected under Title XIX 

– Process:  
• % Matchable Moments (appropriate/accurate) 

• MER % (appropriate/accurate) 

• # FTE/$ in positive cost pools (appropriate/accurate) 

 

 



Project Definition Document 
Project Name: 
Administrative Match Improvement 
1-3 word Identifier 

Sponsor(s):  
Anthony Chen 
Who is governing and resourcing this project?  

Problem/Opportunity: 
Administrative match revenue has been trending downward over last two years.  Additionally, the Admin Match primary vendor indicates that health departments in similar communities receive substantially more reimbursement 
than TPCHD has historically.  An opportunity exists to determine if improvements in our processes/coding/practices could result in substantial Admin Match revenue increase for the agency.  
1-2 sentence description of the problem/opportunity (without assumption of cause or solution) 

Measure(s):  
Billed Admin Match Revenue ($) 
Secondary… 
# Unanswered Random Moments 
# “non-matchable” moments that could have been “matchable” 
#/% eligible staff participating;  
MER %? 
The indicator(s) which would demonstrate performance had improved. More than 2-3 primary measures may indicate lack of focus 

Target(s): 
30+% increase (roughly an additional $400,000 or more p/y)  
How much improvement is expected/hoped for? 

Mission:  
Increase the total Title XIX administrative match dollars appropriately reimbursed to the agency annually (by 30% or more) 
1 sentence declaration as to what the project team is to do (without assumption of cause or solution) 

Process(es) to be addressed: 
Start: Staff determined to be eligible 
Stop: Successful billing  
NOTE: A second process is also critical to the billing result: MER rate calculation  
The “start” and “stop” of the process(es) to be improved/built 

Customer(s): 
Primary: DSHS (they pay us) 
Secondary: Staff, Anthony (the Department) 
Who is/are the customer(s) of the process/processes? 

Team Leader: 
David Vance & Marcy Kulland Co-Leaders 
Who is primarily responsible for the conduct and success of this project? (Ideally, will coincide with the process owner)  

Team Facilitator: 
Scott Davis 
Who will be assisting the leader with QI methods and tools and group process facilitation? 

Team Members: 
Stevie Fanshier - Finance  
Linda Miner –  F.S. Partnership 
Claudia Castini – Comm Disease Supervisor 
Susan Pfeifer – OCA  
Dave Bischof (or designee) – Substance Abuse 
Lea Johnson – SF Nursing supervisor 
Andy Rohr – Strengthening Families MA 
Anne Harrington – QA/coding 
“Consultants” as needed … Hansine Fisher, Chris Morrison (billing), staff/contract EE, Rebecca Casey (MER data) 
Who will be active participants on the project team? Ensure representation of process steps and other key stakeholders. 

Constraints: 
Deadlines/system requirements of  AdMatch program/system 
$$ (budget tbd) 
Are there time, space, financial, system, policy, organizational or other constraints that the team leader and members should be aware?  

Project Definition Document (Final 6-11-10) 



Cost 
Allocations 

Indirect 
Federal Rate 

RMTS Matched 
Moments MER % + x x 

Late/Non-
Responses 

X 

Mis-code/ 
Bad 
Description 

30% Less than 1% 

X 
Team cannot affect 

Marginal impact  
*Small $ shift to cost pool 6 
*Keep costs in pools 1&2 
If maximizing matchable 
moments 

Canned 
responses 

50% 

*Currently at 
50%; King Co. 
at 70% 
*Incomplete, 
inaccurate 
client list info 
in FSP (60% 
MER now) 
*Inaccurate 
filter by 
State(?) 
*CD largely 
anonymous 
and fewer 
Medicaid 
clients 
*SA expanded 
Client list 
 

XIX AdMatch Improvement Team: Analysis Summary 
As of 7-22-10 
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Data Analysis  
(a sampling) 



Cause-Effect Diagram 
(one of several) 



AdMatch Improvement Project Summary 

Analyze … Key Findings: 
– FSP by far the largest opportunity (most Random 

Moments/Lowest % matchable) 

– AdMatch program not understood, valued or managed in 
most of Department 

– Most staff & supervisors don’t understand how to 
accurately and effectively code/describe 

– Cost pool assignments not optimal or accurate 
•  – too much in cost pool 3 

– MER/Client Lists can be marginally improved 

– No one is “in charge” 

 

 

 



Hey! Where’s the “Root Cause”? 

Primary root 

Cambium root 



AdMatch Improvement Project Summary 
Change 

 

Summary of Key Changes: 
– Copy/Improve CD performance aid – customize for each 

Program 

– Communicate value of AdMatch (now and on-going) 
• “MOR4ALL” in and of itself 

• $$ reimbursement ($375 per moment on average) 

– Improve evaluation/qc measures for supervisors and staff 

– Create cross-Department AdMatch “coordinator” role 

– Audit current cost pool/RMTS assignments 

– Tweak MER/Client list collection in FSP and SA 

– Incorporate AdMatch into EE evaluation 

 



AdMatch Improvement Project Summary 
 Change Implementation Status (a lot of moving parts) : 

 Oct 1 Sept 1 Nov 1 

Aids/Training Designed & Delivered to core units 

New Evaluation/QC tools designed & implemented 

“coordinator” role defined & filled ? 

Regular Team Meetings End 

Cost Pool Audit 
FSP Client List Changes 

SA Client List Changes 

Transition Team 

Invoice Cycle-Time Mini-QI 

On-Going Sr. Mgmt Communication re AdMatch 

? 

On-Going AdMatch EE evaluation 

“Audit” “Audit” 

“other” Sup Training 



Admatch 
Evaluation Phase 

We now measure, trend and provide feedback 
on … 

• % matchable by program (division/dept) 

• $ by program (division/dept) 

• Cycle time of invoice submittal 

• Costs per cost pool/claiming unit 

• MER % by program 

 

 



Success Factors? 
Did well Could Improve 

•Clear focus … took time to get 
there 
•Right people in the room … all 
programs and functions 
represented (big!) 
•Methods & Tools … facilitator 
took team through defined 
phases and steps … avoided 
tangents and dead ends 
•Steady progress … analysis 
phase complete within 8 weeks; 
recommendations in place 
within 12 
•Organizational support during 
and after … priority clearly 
communicated; time made; 
holding the gains funded 
 
 
 

•Role Clarity … two leaders … 
facilitator filled the void 
•Recognition and celebration …  
Took a while 
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LOW BIRTH WEIGHT –QI 

PROJECT 



TEAM MEMBERS 

Nursing Supervisors 

Assessment staff person 

Home visiting nurses 

 

 

Nursing supervisor 

Assessment staff person  

Health educator 

 

Initial project team  Revised project team 



#1 PROJECT DESCRIPTION 

Problem: The Pierce County low birth weight rate 

(LBW) for singletons is worse than the WA State 

rate.  LBW is associated with developmental and  

growth problems.  

How identified: Review of WA State and TPCHD 

health indicators by TPCHD Quality 

Improvement Council led to convening a LBW 

Priority Health Indicator workgroup.   

We elected to work on improving our internal 

process for providing Maternity Support Services 

(MSS) to Medicaid eligible women in our county.  

MSS includes public health nursing home visits 

for prenatal/postpartum education and referrals.  



#2 PROJECT DESCRIPTION 

Opportunity:  MSS changes starting in July 2009 

resulted in variation of service levels based on 

risk. Pierce County African American enrollment 

in prenatal MSS for eligible women was below 

the state rate.  

How identified: Data analysis from DSHS 

indicated that improved AA birth outcomes were 

associated with Maternity Support Services.  

Used QI tools and concepts to increase the capacity 

of the Black Infant Health (BIH) project. Health 

ministers are supported and trained to provide 

health messages, linkage with services including 

medical care and referral to MSS.  



AIM STATEMENT 

#1 Increase by 20% the number of opened 

Maternity Support Services (MSS) referrals who 

received a Public Health Nurse (PHN) office or 

home visit within 20 working days from referral. 

(Baseline 60%) 

 

#2 Increase  by 10% the number of MSS eligible AA 

women who receive prenatal MSS in Pierce 

County. (Baseline 70.4%, WA State rate 78.9) 

 

 

 

 



BLACK INFANT HEALTH  PERFORMANCE 

MEASURES 

Process measures reported quarterly to TPCHD 

Quality Improvement Council: 

 Number of women enrolled and tracked through 

Health Ministers -Black Infant Health project. 

 Recruit and support two additional Black Infant 

Health Project referral churches/organization 

sites. 

 Facilitate networking meetings with community 

partners working toward elimination of health 

disparities in AA birth outcomes. 



MOST SUCCESSFUL QI TOOL AND METHOD 

Fishbone (What are some of the barriers?) 

Dashboard and trend charts. (How are we 

doing?) 

 

 

Black Infant Health  

Selecting and tracking performance 

measures. 

 

 

 





DASHBOARD 
2009              
2nd Q 

2009               
3rd Q 

2009               
4th Q 

2010                   
2nd Q  

2010  
3rd Q 

% referrals PN 90% 92% 86% 65% 52% 

% opened in same quarter 30.50% 38.00% 30.20% 44.00% 83.00% 

Wks pregnant at ref (mean) 21.6 25.5 22.3 19.2 18.0 
Working days ref to 1st attempt to 
contact (mean) 3.8 6.9 4.7 3.7 3.6 

% 1st attempt to contact within 10 days 
from referral (target 90%) 96% 85% 92% 96% 96% 

Wks pregnant at open (mean) 23.2 29.1 25.4 19.4 21.6 
Working day 1st attempt contact to 
open (mean) 13.2 8 11 16.4 12.7 

Working days referral to                      
open (mean) 15.9 10.5 14.6 18.9 15 
% of referrals opened that were opened 
within 20 working days form referral 
(target 75%) 66% 89% 89% 67% 84% 

Prenatal care began 1st trimester(where 
information known) 87% 93% 88% 87% 90% 

Skipped 1st Q 2010 due to H1N1 



Trend Charts 
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MOST SUCCESSFUL ACTIONS 

 Informal data collection with an RCI 

process. 

    

 

Black Infant Health  

Added staff outside of Maternal Child 

Health for different perspective and skills. 

 

 



RESULTS: MISSED TARGET (75%) OF 20 

WORKING DAYS TO OPEN 2 QUARTERS IN A ROW 

Data now part of weekly supervisors’ meeting. 

Possible impact from total of holidays, 

furloughs and LOA’s? Staffing? 

Need more data point to understand 

variation? 
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RESULTS: BLACK INFANT HEALTH  

 

 Aim statement – data available annually 

 Exceeding 2010 targets 

Process measures: 

 

 

 

 

 

 

Measure 2010 

targe

t 

Q1  Q2 Q3 Q4 %  of 

target 

# women 

enrolled 

30 8 6 9 14 123% 

# new referral 

sites 

2 1 3 0 0 200% 

# networking 

mtgs  

20 4 10 6 4 200% 



LESSONS LEARNED 

 QI takes time but it has become the way we do 

our work not the work we do. 

 Having a QI infrastructure helped support our 

project. 

 Budget and staffing challenges are also 

continuous! 

 Things don’t always go as planned! 

 Brought someone onto team outside MCH. 

 Kept a calendar of meetings and follow-up items.  

 MLC collaboration model- experience and 

knowledge shared, technical support and iLincs 

all enhanced our learning! 



       Utilizing Quality Improvement Methods to 
Address Low Birth Weight Births in Pierce Co. 

Tutrecia Giles, Lea Johnson, and Susan Pfeifer 

Description of the 
problem Problem: The Pierce County low birth weight rate (LBW) 

for singletons is worse than the WA State rate.1  LBW is 

associated with developmental and  growth problems.  

How identified: Review of WA State and TPCHD health 

indicators by TPCHD Quality Improvement Council led to  

convening a LBW Priority Health Indicator workgroup.   

IF we engage MSS eligible women early (1st trimester) in 

pregnancy for health promotion education and referral for 

behaviors and conditions associated with LBW, such as 

smoking, drug-use, poor nutrition and lack of medical and 

dental  care THEN we can impact positive birth 

outcomes.  Increase  by 10% the number of MSS eligible AA women who 

receive prenatal MSS in Pierce County. (Baseline 70.4%).   

Theory for 
Improvement 

Increase by 20% the number of opened Maternity 

Support Services (MSS) referrals who received a Public 

Health Nurse (PHN) office or home visit within 20 working 

days from  referral. (Baseline 60%) 

#1 Aim Statement 

PDSA Results & Discussion 

#2 Aim Statement 

Our project focused on internal processes for improvement. 

1. Developed standardized referral process. 

2. Developed practice standard: PHNs to attempt 1st contact  within 10 

days of referral. 

3. Created new data collection fields (ex. due date, trimester care 

started). 

4. Revised disposition codes (reasons referrals closed or not opened ).  

The Aim Statement measure has remained above baseline but did not 

meet  the target for the last two quarters. Using the (S) Study phase  for 

Q1 and Q2  2010 we theorized impact of furloughs, holidays, and 

increased leave times as causes. The average gestation for a first home 

visit has been getting earlier but is not yet in the first trimester. Common 

cause or special cause variation?  We did not make  any changes Q1 and 

Q 2 2010 (A- Act) electing to continue to (S-study)  data.  With  Q3  2010 

above target  we shared findings and considered factors for variations.   

 

 

 

 

 

Project refocused  

In July 2009 the MSS program underwent major changes. 

including a 20% budget cut. Data analysis from DSHS at that 

time indicated that improved African American (AA) birth 

outcomes were associated with MSS enrollment. A new team 

convened and applied QI methods to the Black Infant Health 

(BIH) project. The BIH project recruits, trains and supports AA 

churches in efforts to enroll pregnant women in health services, 

including MSS.  The  percent of Pierce County MSS eligible AA 

women who receive prenatal MSS was below the WA State rate 

of 78.9%.   

QI Tools 

Work flow analysis showed that there wasn’t a single, 

consistent process for handling referrals across sites. 

Through root cause analysis  (fishbone) we identified the 

competing responsibilities in addition to MSS that PHNs 

faced.  Trend charts provided visual display for 

monitoring our intervention outcomes. A Pareto chart 

helped us identify and further define reasons some 

referred clients did not receive services (never  opened). 

 1  Based on 2003-2005 data . For 2006-2007 the 

Pierce  County LBW  rate was  similar to WA State 

Performance measures  

1. Number of women enrolled and tracked through BIH project.  

2. Recruit and support two additional BIH project referral 

churches/organization sites. 

3. Facilitate networking meetings with community partners 

working toward elimination of health disparities in AA births. 

2010  targets for these measures have been met or 
approaching.  

Outcomes 
•Data review now part of weekly supervisor meeting-work processes.  

•Now capture number of  referrals that received telephone  consultation, 

but did not open for services (non-billable). 

•After observing an  increase in prenatal referrals we learned that one 

referral source was holding referrals then sending a “batch”, delaying 

early referrals. Referent was educated and process now  improved. 

•A more than 250% increase in post-partum referrals over the project 

period. With further study we found that an increasing number not 

referred for prenatal MSS.  We are continuing to understand the causes 

for this and improve on targeted outreach and education directly to 

selected MSS referral sources in Pierce Co. to encourage prenatal 

referrals.  
 

Challenges: Impact of 

continued budget cuts on MSS. 
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CONTRACT MGMT PROJECT SUMMARY 

Project Definition: Reduce the cycle time of, and 

increase user satisfaction with, the contract 

management process, while supporting the 

Contracts and Signature Authority Department 

Policies. 
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INTERNAL SATISFACTION BASELINE 
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Strongly Agree Somewhat Agree Somewhat Disagree Strongly Disagree Don't Know 

Contract Mgmt Process Easy to Understand, 

Predictable and Timely?  
10-6-10 Pre-Implementation 
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CONTRACT MGMT TEAM MEMBERS 

 Marcy Kulland, David Vance – Co-Leaders 

 Claudia Catastini – CD/Customer 

 Brad Harp – EH/Customer 

 Gina Nelson – EH/Customer/Supplier 

 Gina Shackelford – Purchasing/Supplier 

 Patty Hart – HR/Supplier 

 Selina Chambliss – OOD/Supplier/Customer 

 Kathie Wise – Central Contracting/Supplier 

 Chris Schuler – Bus. Office/Supplier/Customer 

 Stevie Fanshier – Bus. Office/Supplier 
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Customer Words Translation (if needed) Comments/Notes/Design 

Implications 

Service Feature(s)  

“I want to know which draft or version is 
most recent/current.” 

Version control 

“I want to know and understand the 
differences between different contract 
types and how the requirements differ” 

Understand, quickly and simply, what 

they need to do 

“Simplicity.  I want to know what I’m 
supposed to do, easily.  A flow chart, a 
check sheet, or something like that.”   

Understand, quickly and simply, what 

they need to do 

“Give me good, simple check lists, so I get 
everything right but don’t have to read a 
big long procedure.” 

Understand, quickly and simply, what 

they need to do 

“I don’t want to have to read some long 
procedure.  Takes too long.” 

Understand, quickly and simply, what 

they need to do 

“I need to know what I’m supposed to do.  
Where is the procedure?  How do I know 
it’s current? How can I trust that this is 
actually the right thing to do and everyone 
else is doing this too?” 

Understand, quickly and simply, what 

they need to do 

“Show me what’s relevant.  I don’t’ want to 
have to read a bunch of stuff that isn’t 
relevant to what I’m trying to do.” 

Understand, quickly and simply, what 

they need to do 

“I don’t like following the rules.  I like to do 
it my way.  Rules are for other people.” 

Understand, quickly and simply, what 

they need to do 

No they aren’t.  If the standard 

is simple and quick enough, 

they won’t need to end run the 

rules/process.  

“I want to know where the contract is in 
the process.  Tracking.” 

Tracking We need this too – so we can 

build in ability to measure for 

control/improvement later 

“Electronic, so less paper waste, easier to 
keep track of, hopefully more efficient.” 

Tracking 

“I want a signed contract that allows me to 
get the work done” 

Timely approval to move forward 

Contract Management Customer Needs Assessment –7-6-10 
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CONTRACT MGMT PROJECT SUMMARY  

(CONT) 

Analyze: (QP mode) 

 Customers (initiators) need: 

 Clear expectations of what they need to do 

 Clear expectations of how long things will take 

 Provide information once 

 If there is a form, make it one form, as easy to 

complete as possible 

 Make renewals and amendments easier 
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CONTRACT MGMT PROJECT SUMMARY  

(CONT) 

Analyze: (QP mode) 

 Customers (Management) need: 

 Adherence to Dept. Policies 

 Contracts 

 Signature Authority 

 Ethics 

 Technology Review 
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Contract Management Benchmarking Information Collection Sheet (revised 7-19-10) 
Target (company/organization): 
Collected by: 
Date: 
(Soft script)… 

The Tacoma Pierce County Health Department is trying to identify organizations which have excellent contract management 
processes/systems.  A “contract” for us includes all levels of agreements.  For us, an “excellent” process or system would:  
•Be relatively easy for the requestors;  
•Be relatively quick;  
•Have good tracking so you would know where a contract was in development and how long things took; 
•Support consistent contracting practices/policies 
•Support the organization’s budget and risk management concerns/policies 
Would you be willing to share information about your organization’s contract management practices/processes/systems?  If 
yes … 

•How many contracts does your agency/organization support/process on an annual basis? 

•How many employees are dedicated to supporting the contract management process?  
•Do you currently track how long it takes to service agreement/contract requests? If so, how long do such requests typically 
take to process from start to finish?  Do these vary by type of contract?  If so, how?   
•In general, are your users satisfied with the contract management process/system?  Why or why not?   
•Do you use a specific contract management system?  Which one(s)?  Do you use any electronic systems to aid your contract 
management?  How? Which one(s)?  If not, why not?  What do you use instead?   
•How do you ensure that requestors provide the right kind of information, for the right kind of contract/agreement, at the 
beginning of the process? 

•Do you have any tools/ways of making the initial request as easy (and complete) as possible for users?  If so, what are these? 
Would you be willing to share a copy?   
•How do you ensure that the correct current version (and only the correct/current version) of a contract is available for 
users/reviewers? 

•What is your contract/agreement review process?  Does this vary by size ($), risk, or type of contract?  How do you 
determine this?  How do you make sure that contract/agreements go through the review process quickly but appropriately?   
•How do you deal with contractor requested changes to standard language?   
•If there was one thing you would recommend an organization do to make its contract management process/system 
successful, what would that be?   

Benchmarking 

Questionnaire 
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CONTRACT MGMT PROJECT SUMMARY 

(CONT) 

Analyze (QP Mode) 

 Benchmarking/Best Practice Findings 

 Electronic as much as possible; SharePoint and/or 

contract mgmt software utilized 

 Templates/checklists utilized to help users 

 Legal review available 

 Contracting and/or management analyst staff 

available for advice/counsel 
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CONTRACT MGMT PROJECT SUMMARY 

(CONT) 

Change: 

 1st Improvement Cycle: 

 Electronic Form developed 

 Form guides clearly guides initiators on what they need to provide 

 Educates them on process and sets timeline expectations  

 Reviews moved earlier in process 

 Utilize M.A.’s for reviews 

 Initiators more responsible for providing key info upfront 

 Renewal/Amendment process easier  

 SharePoint used for storage of signed contracts  

 (paper still retained) 
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QUALITY PRINCIPLE:  

Eliminate unnecessary/redundant inspection. 

Substitute “failure proofing” for inspection 

whenever possible 

When not possible, locate the inspection as 

close to the “defect” as possible.  
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CONTRACT MGMT PROJECT SUMMARY 

(CONT) 

Oct 1 Sept 1 Nov 1 
Sr. Mgr 

Review 

M.A.’s coach sup’s 

New World Development/Training/Implementation 

Train MAs 

Dec 1 Jan 1 

Change Implementation: “Soft 

landing” 

Sup’s Own 

Team Re-Start 

How will/may New World Contract 

Module and/or more sophisticated use of 

SharePoint be utilized to improve process 

further? 

Evaluation/QC measures put in place 

86 



SUCCESS FACTORS? 

Did well Could Improve 

•Right people in the room … 

all programs and functions 

represented 

•Methods & Tools … 

facilitator took team through 

defined phases and steps … 

avoided tangents and dead 

ends 

 

 

 

 

•Clear focus … got there, 

but took a side trip 

•Role Clarity … two leaders 

… facilitator filled the void 

•Recognition and 

celebration …  

Took a while 

•Organizational support 

during and after … became 

clear that this was not the 

most important thing to be 

working on … so hard to 

get full participation 

•Steady progress … moved 

quickly and productively 

when we met … but gaps 

•Holding the gains … 

waiting on other aspects of 

financial system to be put 

in place 
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Vital Records 

A Program QI Effort 
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Assess 

Mission: Provide birth and death certificates to 
the community efficiently and effectively 

Measures: 

• # transactions per week/FTE 

• % customers satisfied 

• $ sales revenue 
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Customer Needs? 

91 

Customer Segment Customer Responses 
(In their own words) 

Translation (if appropriate) Comments/Implications for 
Service Features?  

Funeral Home Directors/Staff 
(2) 

Hours: 
“9-4 hours are fine.  I wouldn’t 
be coming here at the beginning 
of the day or the end of the day, 
anyway.” 

Normal business hours. For this customer group, no 
change of hours appears 
needed.   

Space: 
“I feel like I’m in the way 
sometimes if I take up a window, 
so I go over here by the door.” 
“People think I’m cutting in 
line.” 
“I often have 20-30 transactions 
to do and lots to sign. Pretty 
hard to do standing at the door.”   
“I liked the old space, with a 
place for me to sit down.” 
“Seattle has a great space – a 
large room where you can sit 
down, have room to write, use 
the type writer if you need to. “  
“I see that sign, but that room 
usually isn’t open.  “ 

Need designated window with 
space to write. 
Sometimes could use a larger 
space, where it’s possible to sit 
down, look stuff up, etc.  

Deb has ordered a transaction 
top for the half door – Need to 
get it installed.  
We have a dedicated space for 
funeral directors, but it is not 
always open, and it is occupied 
by the volunteer.   
Funeral Directors/Staff don’t 
seem to know it exists or have 
discounted it.   
May want signage to indicate 
door window is dedicated to 
Funeral Directors so people 
don’t think “they are cutting.”   
NOTE: I did not hear from any 
general public customers that 
they were in anyway upset, or 
even noticed, different 
treatment for Funeral Home 
staff.   

Parking: 
“Parking is not good.” 
“I liked the parking at the other 
space better.” 
“Non Funeral Home people take 
the dedicated spaces. “ 
“I have to park on the street all 
the time.”  

Want an open space as close to 
the door as possible.  

Parking seems to be a bigger 
concern for Funeral Home staff 
than general public. 
Seems like an issue larger than 
vital records.   

Customer Service: 
“The service I receive from these 
ladies is first rate.” 

Need not to wait at all. 
Like being treated as an 
important customer.  

Priority given to Funeral Home 
customers is noticed and 
appreciated (by them).   

Vital Records Customer Needs Assessment Summary 6-10 



Customer Satisfaction 
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Customer Satisfaction Baseline 
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Transaction Baseline 
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Revenue Baseline 
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Define 

• Where to focus? 

– Customer satisfaction very high 

– Transactions are dependent on demand 

– Revenue – fees already at max 

– Staff reductions while maintaining all of the above 

• Improve counter efficiency so as to maintain 
transaction and revenue levels with less ee 
stress 
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Analysis 
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Analysis 

• POS wait time represented biggest 
opportunity 
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Change 

POS coding changed 
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Change 

• E.O.M. Billing Process Changed 
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Change 
Call-Back Process Standardization 

101 



Success Factors? 
Did well Could Improve 

•Clear focus … defined program 
measures then focused on 
biggest opportunities 
•Right people in the room … all 
staff 
•Methods & Tools … low tech 
approach at first; consultant 
available to supervisor 
•Steady progress … improvement 
cycles 30-60 days in length 
•Organizational support during 
and after … on-going expectation 
from manager 
•Holding the gains … manager 
checks measures 
 
 
 
 

•Recognition and celebration …  
Informal (but present) 
•Holding the gains … measures 
not always sensitive; labor 
intensive; goals and targets not 
yet set 
•Steady progress … progress 
has slowed after 3 
improvement cycles 
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Verification of 
Applicant 

Qualifications 
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P-D-C-A 

Diana Ehri 

June 20, 2011 



DOH Quality Improvement Process 
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Opportunity 
Increase the percent of applicants whose qualifications are 
verified prior to making a job offer. PHAB Standard 8.1.3 
 
Assembled Our Team 
Strong support from senior management.  Broad spectrum of 
hiring and human resource experience. 
 
AIM Statement 
Update, implement, and communicate changes to our process 
for hiring supervisors/managers to increase the percentage of 
final applicants whose required qualifications are verified to 
100% by December 2011. 
 

CLEAR FOCUS 
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What was the Current State?  

• Verification of required qualifications occurred in 
only 33% of the individuals hired between January 
and June 2010.  

 
• High agency risk – exposure to lawsuits. 
 
• No policy or procedure. 

 
• No consistent process across the agency. 

 



Fishbone Diagram 
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Priority Matrix 

Potential Root 
Cause 

Issue 1 
Training 

Issue 2 
Communication 

Issue 3 
Policy 

Issue 4 
Forms 

Issue 5 
Assumptions 

Issue 6 
Cost 

Issue 7 
Union 

Issue 8 
Process 

Total 

Issue 1 
Training 

  15 2.5 23 27 13.2 36 12.4 129.1 

Issue 2 
Communication 

5.1   4.3 10 27 17.2 37 14 114.6 

Issue 3 
Policy 

37 19   26 36 19 31 40 208.0 

Issue 4 
Forms 

3.5 5.2 2   23.2 8.4 31 18 91.3 

Issue 5 
Assumptions 

2.7 2.7 1.8 8.2   6.6 22.2 11.6 55.8 

Issue 6 
Cost 

8.4 7.6 4.3 13.2 31.2   31 19 114.7 

Issue 7 
Union 

1.8 2.5 1.9 1.9 7.5 1.9   13.2 30.7 

Issue 8 
Process 

12.4 4.4 1 3.6 16.4 4.3 8.4   50.5 
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Pareto Chart 
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What were some Successes?  
 

 
 

• Developed and implemented an agency wide  
policy/procedure to ensure all individuals hired have 
required qualifications. 

 
• Distinguished verification requirements of  desirable 

and required. 
 

• Established verification roles within the agency. 
 

• Established contract with outside vendors to verify 
applicant education. 
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What were some Successes?  
 

 
 

 
• Centralized the verification of educational 

requirements with Human Resources. 
 
• Licensure, employment history, and reference checks 

remains with program. 
 
• Maintained flexibility within all programs. 
 
• Notified hiring managers of changes. 
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Next Steps 
 

• Continually monitor and document verification of 
required qualifications. 
 

• Conduct re-measurement between January and June 
2011. 

 
Goal 
• 100% of all staff hired have required qualifications 

verified by December 2011.  
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Public Health Performance Management 

Centers for Excellence 

Funded by the US Centers for Disease Control and Prevention 

Thanks for viewing this presentation! 
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Please visit our website for more information… Public Health 
Performance Management Centers for Excellence 

  
 

http://www.doh.wa.gov/PublicHealthandHealthcareProviders/PublicHealthSystemResourcesandServices/PerformanceManagementCentersforExcellence.aspx
http://www.doh.wa.gov/PublicHealthandHealthcareProviders/PublicHealthSystemResourcesandServices/PerformanceManagementCentersforExcellence.aspx

